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11. Campbell entrance renovation will be done closer to Denver, due to stormwater issues 
and unexpected underground challenges.  

12. Fenwick building relocation, everything is operating in a temporary location and should 
be easy to move to the new Amazon building when needed. 

13. Barcroft expected it to be done in the summer and on schedule. 
14. Randolph kitchen renovation is under budget currently. 

a. Will this be on schedule? 
i. Yes, it is   
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Meeting Parking Lot Conversation (NONE) 
 


